

Phase 11 - Westgate Street Crossing to Castle Entrance

Anticipated Duration: October 2026 – March 2027

Castle Street - Eastbound

The eastbound side of Castle Street will be upgraded throughout its length with a dedicated two-way cycle lane, providing continuous cycling provision from end to end. Footways will be renewed with new pennant paving, and improvements will be made to pedestrian crossing points to support safer movement across the street.

Improvements to bus infrastructure include upgraded bus stops and shelters designed to integrate with the cycle lane and pedestrian areas. Additional work includes drainage and ducting upgrades, enhancements at the Cardiff Castle entrance, and modifications at various junctions to accommodate cycle, pedestrian, and traffic movements. Cycle infrastructure such as secure cycle stands and equipment will be installed adjacent the castle entrance.

The improvements support safer and more accessible walking, cycling, and bus travel along this key corridor as part of the wider Castle Street scheme.

All works and equipment temporarily removed during major events in coordination with Cardiff Council.

Phase 13 - Queen St Crossing to Glamorganshire Canal Bridge Subway

Anticipated Duration: November 2026 – February 2027

Phase 12 - Castle Entrance to Queen St Crossing

Anticipated Duration: July 2026 – November 2026

